MINUTES
Hamilton County Airport Authority
April 23, 2009
Commissioner Courtroom
One Hamilton County Square
Noblesville, Indiana

Public Session

President Silvey called the public session to order at 6:37 p.m. with Secretary
Pickett taking roll call. A quorum was declared present of Tom Kapostasy, Ted
Moran, Bob Wilson, Allyn Beaver, and Don Silvey.

President’s Report

Silvey passed out a draft budget for 2010.

Indianapolis Executive Airport

Andi Montgomery reported:

First quarter reports were distributed to Don, Tom and Jennifer.

Income was forecast at $43,000 with actual at $33,000. Farm income will
be received in June.

Expenses were forecasted at $38,350, actual is $29,739.00.

Net fuel income forecasted at $5,000.00 for 1% quarter with $4,287.00
received.

The first quarter payment of $10,000, to the county, has been made.
Ending cash balance is $32,600.00

Annual fly in benefiting Down Syndrome is June 20™ 10 am to 3pm.
Volunteers and raffle prices are still needed.

Andi would like to discuss Community and Public Relations with the new
committee assignments.

Dan and Andi Montgomery will not be going to Washington to meet with
the Congressional Transportation Leaders but talked with NATA and will
give the Montgomery’s a report.

Montgomery’s have joined the Indy Partnership and IEA will be hosting a
LEDO on July 14™ at 10 am at the airport. All eight doughnut counties that
participate with the Indy Partnership will be represented at the meeting.
IEA hosted the Westfield Washington Chamber of Commerce membership
lunch, several people in attendance asked how they could assist in
promoting the airport. They did suggest a web link and would keep
promoting it at the conferences they attend.

Solutions Air Charter will be hosting an open house with the charter air
plane on display on May 7" from 5 pmto 7 pm

The Commemorate Air force is having there annual pancake breakfast on
May 2" in the morning.

The pole on County Road 200 has been replaced and a new airport sign
will be installed.

The reflectors have been delivered.



Woolpert Engineering Report
Snyder stated on Wednesday, April 22™ five bids were opened for the Runway
18-36 Reconstruction Project. The apparent lowest bidder was the Harper
Company. Bids are as follow:
e Harper Company base bid - $3,142,342.96. Additive Bid - $17,995.85.
¢ Reith Riley Construction Company - $3,265,619.90 Additive bid -
$19,460.00.
e E & B Paving, Inc. base bid - $3,561,617.61. Additive bid - $20,584.66.
e Berns Construction Company base bid - $3,562,786.20. Additive bid -
$63,900.00.
e Hi-Way Paving base bid - $3,847,811.00. Additive bid - $20,000.00.

Engineer’s Estimate is $4,090,370.00 for the base bid and $25,000.00 for the
additive bid (removal of 8-unit T-hangar building).

The Harper Company bid was 30% under the engineer’s estimate and the
additive bid was 39% under the engineer’s estimate. Woolpert talked with the
State of Indiana, which is helping track some of this stimulus money, and
indicated that they are finding on average the lower bidder on the stimulus
projects is anywhere between 15 to 30 percent on average below the engineer
estimates due to the competitive nature of the projects.

Harper Company is located in Kentucky and have been in business for more than
71 years and have an extreme amount of airfield experience including the
Indianapolis International Airport and the Cincinnati Northern Kentucky
International Airport. In their bid they specifically highlighted there ability to do
fast track projects. Woolpert discussed specific issues with Harper including the
specific pay schedules and scheduling associated with it. Harper Company was
very quick to address those issues.

Woolpert had identified several haul routes that were to be located adjacent to
the runway going all the way back to the airport entrance. Harper Company
devised a plan to mill a portion of the runway and at that time they intend to pave
it. This is so they can us the existing asphalt to run their heavy trucks on. Their
plan includes using a conveyer system which reaches out over into the sub-base
area in which they can lay the concrete. This drastically minimizes the impact to
the sub-base which will directly lower their cost for the haul routes because it is
no longer necessary along the runway. Also it they are expecting this process to
lower what they have to repair on the sub-base. Those items are bid very
competitively and were identified when looking at all the bidders. All of the other
proposals planned on building the haul routes as shown on the plans. The
proposal by the Harper Company is sufficient to do the job and is very ingenuous
and will protect the sub-base by lowering the impact in having to repair the sub-
base.



There was still a little concern in the unit price and Harper was asked if they
would stand behind there price given the general provision are very clear that this
is a minor pay item and no unit price negotiation on a minor pay item. The only
way they can renegotiate a minor pay item is wait until the total contract is
exceeded by 25%. It would take a change of more than $600,000.00, but their
unit price was so low that they would have to hold that price and you could
almost do the whole thing. Harper responded in a letter by saying they
understand and they would honor their price.

Snyder stated the contractor is required to prepare quality control and a quality
assurance program. Harper is preparing that now and during the construction
process they are required to have certain technicians there at all times to monitor
their work. Woolpert is then there to test it to make sure it meets the conditions.
Moran asked is there a provision if they complete early. Snyder said there is no
provision to completing early, the FAA does not support those so any early
completion would be awarded locally. M. Howard stated there is a $5,000.00 per
day penalty if they go beyond the 45 days plus any allowable weather days. A.
Montgomery questioned the early finish date on the restoration of the existing
airport road by June 24™ and how bad the existing airport road will be. Snyder
stated the contractor is responsible to keep that roadway open at all times and is
responsible for doing the reconstruction work of the road way at night. The only
time the road way will be restricted or partially restricted is at night. Silvey asked
if Harper would be willing to hold their price on the alternate beyond the initial
contract signing time. Snyder stated that Harper would be able to hold that price
at least to early June.

Silvey stated that there was an alternative bid to definitely take down T-Hanger A
which is the largest hangar in the way for landing on the taxiway and next to it is
a smaller hangar, which is Hangar B. Three people are still renting space in
Hangar B. Tearing down T-Hangar B will be an option. Snyder stated he has a
contract with and without tearing down T-Hanger B. The FAA has said right now
that T-Hanger B is not grant eligible.

Kapostasy asked if the funding for any additional work was pre-approved by the
FAA or does IEA need to have local funding in place to act on a good faith basis
to having Harper to continue what Woolpert thinks needs to be done if beyond
the contract? Snyder stated he would recommend keeping some money at the
site, the money that you would go over the grant amount is reimbursable but it is
only reimbursable through stimulus money. The readiness availability of that
money is undetermined at this time.

.Kapostasy moved to approve the bids and to award to the Harper Company on
the recommendation of Woolpert. Moran seconded. Motion carried (3-0-1) Silvey,
Kapostasy, and Moran approved. A. Beaver abstained. Kapostasy moved to
authorize the engineer to initiate and seek approval and reimbursement from the
FAA of a change order, as needed in their judgment, of up to $150,000.00 with



the Hamilton County Aviation Commission paying for as needed even if not
reimbursed by FAA. A. Beaver seconded. Motion carried unanimously. (4-0)

Snyder requested authorization by the Board, in the amount of $25,000.00, for
the Harper Company to proceed with initial responsibility while we wait for the
grant application. Harper would like to start video scoping. Kapostasy motioned
to authorize Harper Company to complete services as envisioned by the contract
awarded for the amount not to exceed $25,000.00 which Hamilton County will
pay them if the money is not reimbursed by the FAA. Moran seconded. Motion
carried unanimously. (4-0)

Chris requested approval of a pay request for INDOT and FAA in the amount of
$38,061.00 to Woolpert in effort to do administration, finalize the initial design
testing fee, finalizing the preliminary report and finalizing the plan in the bidding
work associated to the project. Kapostasy moved to approve the pay request to
FAA and INDOT in the amount of $38,061.00. A. Beaver seconded. Motion
carried unanimously. (4-0)

Snyer stated he would like to present the scope of work and services contract for
the inspection for the construction management. It follows Woolpert’s standard
contracts; it’s responsible for the administration of the project, the construction
management of the project, the resident inspection and as builds construction
testing. The fee for construction services is higher than what would normally be
submitted; first the administration work is being submitted bi-weekly through the
FAA on a two to three month basis. Phase One is about 4 to 5 days and Phase 2
is the majority of the work. Harper indicated that they do not anticipate working
on Saturday or Sunday unless they need to make the schedule or make it up due
to weather. Kapostasy moved to approve the contract between the IEA and
Woolpert as laid out as Amendment #3 as the time and materials contract not to
exceed $264,545.00 contingent upon final approve from FAA. A. Beaver
seconded. Motion carried unanimously. (4-0) Snyder requested approval to
submit an application for federal assistants in funding the project in the amount of
$3,408,000.00 as well as the associated documents for the stimulus package
that is required by the FAA. Kapostasy moved to submit the application for the
federal grant. A. Beaver seconded. Motion carried unanimously. (4-0)

Snyder requested approval of a as needed services payment in the amount of
$2,037.50 with most of the work associated with the founder survey work that
was done for the airport and stacking and also some miscellaneous time with
assistance with the board and also a pay request in the amount of $11,535.96 on
the Master Plan, most is related to finalizing the AIP drawings and other
miscellaneous. Kapostasy moved to pay the request of $2,037.50 for the annual
survey work from the annual contract and also $11,535.96 for the master plan
and AIP drawings. A. Beaver seconded. Motion carried unanimously. (4-0)



Legal Counsel Report

Howard stated he has an ARRA certification sponsor to be signed by the
President and legal counsel. In the letter it stated a description of the investment,
estimated cost and the funds being used be provided by a website and also
available to the public on a website and linked to www.recovery.gov. Kapostasy
moved to authorize the legal counsel and President to sign the ARRA airport
sponsor certification form. Moran seconded. Motion carried unanimously. (4-0)

Howard requested approval of the memorandum with Montgomery Aviation as
far as loss of use and loss of revenue. The first 30 days will be paid to the
Montgomery’s on May 15" then on June 15" with the final payment 15 days after
the runway is open and ready to go. Kapostasy moved to approve the
memorandum between the Hamilton County Airport Authority and Montgomery
Aviation. A. Beaver seconded. Motion carried unanimously. (4-0)

Howard requested approval of Resolution 4-23-09-1, A Resolution of the
Hamilton County Airport Authority Concerning the Airport Runway Reconstruction
Project. It’'s an authorization that Don Silvey, as President and Kim Rauch, as
Secretary have the authority to approve and sign documents for the
reconstruction project. Kapostasy moved to adopt the Resolution that approves
the President and Secretary to conduct all activities necessary to make the
project work as outlined on the Resolution. A. Beaver seconded. Motion carried
unanimously. (4-0)

New Business [7:42]

Silvey stated he has received notice that ASMI,the company maintaining the ILS
(Instrument Landing system), has been sold and they are requesting an
assignment of contract to Vaisala. Howard stated that in the agreement there is
a 60 or 90 day cancellation clause. D. Montgomery says the same individuals are
running the new company under the new name. Kapostasy moved to approve
the assignment of our existing contract with ASMI. A. Beaver seconded. Motion
carried unanimously. (4-0)

Adam Dehart, Project Manager with Keele-Webb Associates, representing North
Side Trailer, stated they had a lengthy issue with the FAA to get the drainage
easement taken care of for a short piece of pipe over to the legal drain. That has
been installed and some final grading has been done. In addition to the as builds
the Boone County Surveyor is requesting a letter of approval for the construction
that took place on the legal drain. Kapostasy moved to authorize the president
sign a letter of approval to Boone County Surveyor that the legal drain work on
the airport property is complete. A. Beaver seconded. Motion carried
unanimously. (4-0) Howard will draft the letter.



Next Meeting
June 4™ 2009 with a pre-meeting at 4:00 p.m. to discuss budget. The regular

meeting will begin at 4:30 p.m.

Silvey adjourned the meeting.

Others Present

Jack Vupillet

Alli Smock
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Adam Dehart, Keele-Webb Associates
Dan and Andi Montgomery, Montgomery Aviation
Evan Yoder

Mike Howard, Attorney

Brad Beaver, County Council Liaison
Chris Snyder, Woolpert

Nick Isenberg, Woolpert

Kim Rauch, Secretary

Jennifer Pickett, Secretary
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